

Rapid Response Fund (RRF)

Section 1: Overview of response													
Tanzania	Emergency Response to Rainstorm-affected Population in Same and Morogoro Districts												
<table border="1"> <thead> <tr> <th>Summary</th> <th>Tanganyika Christian Refugee Service (TCRS)</th> </tr> </thead> <tbody> <tr> <td>Implementation period</td> <td>24 June 2019 23 September 2019 3 (months)</td> </tr> <tr> <td>Geographical area</td> <td>Same and Morogoro Districts</td> </tr> <tr> <td>Sectors of response</td> <td> <input type="checkbox"/> Shelter / NFIs <input type="checkbox"/> Health <input type="checkbox"/> WASH <input type="checkbox"/> Protection/ psychosocial <input checked="" type="checkbox"/> Food Security </td> </tr> <tr> <td>Targeted beneficiaries (per sector)</td> <td>139 Households in Same District and 226 Households in Morogoro District</td> </tr> <tr> <td>Requested budget (USD)</td> <td>60,0000 (USD)</td> </tr> </tbody> </table>		Summary	Tanganyika Christian Refugee Service (TCRS)	Implementation period	24 June 2019 23 September 2019 3 (months)	Geographical area	Same and Morogoro Districts	Sectors of response	<input type="checkbox"/> Shelter / NFIs <input type="checkbox"/> Health <input type="checkbox"/> WASH <input type="checkbox"/> Protection/ psychosocial <input checked="" type="checkbox"/> Food Security	Targeted beneficiaries (per sector)	139 Households in Same District and 226 Households in Morogoro District	Requested budget (USD)	60,0000 (USD)
Summary	Tanganyika Christian Refugee Service (TCRS)												
Implementation period	24 June 2019 23 September 2019 3 (months)												
Geographical area	Same and Morogoro Districts												
Sectors of response	<input type="checkbox"/> Shelter / NFIs <input type="checkbox"/> Health <input type="checkbox"/> WASH <input type="checkbox"/> Protection/ psychosocial <input checked="" type="checkbox"/> Food Security												
Targeted beneficiaries (per sector)	139 Households in Same District and 226 Households in Morogoro District												
Requested budget (USD)	60,0000 (USD)												
Is there an updated ACT Forum EPRP?	Yes												
Section 2: Narrative Summary													
<p>Background</p> <p>In the evening of Wednesday the 6 March 2019, the district of Same, Kilimanjaro Region in Tanzania was hit by unexpected heavy rains accompanied by storm and heavy winds. This phenomenon was experienced from 4th -10th March 2019. The rainstorm brought adverse effects to the wards of Maore, Kihurio, Kalemawe and Makanya where personal house structures (139) and institutional buildings especially roofs (including churches and mosques) were destroyed; and food production was greatly affected. The educational sector was not spared as 6 classrooms (located in 2 schools) were structurally destroyed.</p> <p>On the night of 8th March 2019, a heavy rainstorm accompanied by strong wind also hit the district of Morogoro (Morogoro region) in Tanzania where 226 households were affected. The villages of Mbwade, Bonye, Gomero, Kichangani, Sesenga, Milengwelengwe and Nyarutanga in Bwakila division were badly affected. In Morogoro, residential houses (26), business houses (51 shops) and one village food storage facility was destroyed electricity supply was also interrupted. People's possessions such as domestic non-food items and livestock were adversely affected as 350 goats and 720 chicken died. Household food reserve such as rice (150,000 kgs), beans (120,000 kgs) sugar, (7,500 kgs), maize, (17,000 kgs) and wheat (5,000 kgs) were spoiled. Food/cash crops plantations of rice, maize, pigeon peas and, cowpeas were destroyed. The disaster also affected and destroyed 14 classrooms, 8 teachers' houses, 3 teachers' offices, 16 pupils and 3 teacher's toilets were destroyed affecting 1,891 pupils and 40 teachers directly affecting 5 schools.</p>													
<p>Humanitarian Needs</p> <p>Despite the rainstorm occurring several weeks back, according to the reports received from the assessment teams (government and Tanganyika Christian Refugee Service (TCRS), there are still gaps in the response that the ACT RRF can support. We propose to provide food to the people of most affected areas as 105 affected households who are still hosted by community members (neighbors, friends, and relatives). Food security interventions are still needed for affected people especially for vulnerable groups including children, pregnant and lactating women, disabled and the elderly as their</p>													

farm crops like paddy affected by winds and rainstorm. People are suffering from lack of clothes, hygiene and sanitation materials.

Capacity

ACT Tanzania forum members have a long experience in emergency response and have responded to several emergencies previously (2010, 2013, 2015, 2016, and 2018) by providing relief items such as shelter, food, non-food items and psychosocial support to drought, flood, rainstorm, earthquake and refugee crisis to affected communities.

TCRS has experience in implementing various emergency projects, for example in the refugee crises of 2015-2016, with support from Church World Service. The project was done in collaboration with Church of Sweden (Community Based Psychosocial Support) and Norwegian Church Aid (WASH sector). For the flood disaster in Same district in 2018, ACT Tanzania Forum members collaborated to respond–The Evangelical Lutheran Church in Tanzania (ELCT) assisted the Local Government in collecting and analyzing data of the affected population. ELCT mobilized resources from the Rapid Response Fund and ACT Tanzania Forum i.e. Tanganyika Christian Refugee Service (TCRS), Norwegian Church Aid (NCA), Christian Council of Tanzania (CCT), Lutheran World Services (LWS) and Felm. TCRS, NCA, and CCT worked directly with the beneficiaries while Finish Evangelical Mission in Finland and LWR worked through TCRS.

Currently, TCRS and CWS are implementing emergency projects within refugee camps in Mtendeli and Nyarugusu in Kigoma region respectively. TCRS will take the lead in the organization and management of the support activities in collaboration with the Evangelical Lutheran Church in Tanzania (ELCT). TCRS is planning to deliver used clothes from its stock in Dar es Salaam, following appropriate humanitarian standards.

Proposed response

ACT Tanzania Forum has planned to provide humanitarian assistance to households in Same and Morogoro districts affected by the recent rainstorm in order to contribute for them to meet their basic needs for food.

The target areas are:

1. Same district - 4 wards with 7 villages with 139 households
2. Morogoro district- 3 wards with 7 villages with 226 households

Overall Goal: To ensure basic needs among the worst affected population during the crisis period

Specific objective: To reduce the suffering of rainstorm affected 365 households in 14 villages of Same and Morogoro districts.

Expected results: 365 households of 2 Districts in 14 villages have access to food and improved health condition.

Activities:

1. Selection and training of food monitors
2. Purchase, transport and distribute Food
3. Monitor the distribution exercise
4. Monitoring and evaluation visits.
5. Write both narrative and financial report for project closure

Does the proposed response honour ACT's commitment to Child Safeguarding? Yes No

Problems	Households have lost their food stocks and are living in hunger
Target beneficiaries	<ul style="list-style-type: none"> Households who lost their food stocks The elderly, women, children and people with disability
Main activities	<ul style="list-style-type: none"> Procurement, transportation and, distribution of Food
Specific objective(s)/ Outputs	Increased access to food to the affected community in Same and Morogoro districts
Overall objective / Outcome(s)	Improved living conditions of families affected by the rainstorm in Same and Morogoro districts

Reporting Schedule

Type of Report	Due date
Situation report	19 August 2019
Final narrative and financial report (60 days after the ending date)	16 December 2019
Audit report (90 days after the ending date)	17 January 2020

Monitoring and evaluation

TCRS will be responsible for the overall coordination of the response. There will be regular monitoring processes including field visits, coordination meeting with stakeholders and beneficiaries. There will also be Situational Reports to share the progress of the response to be provided to ACT Secretariat. TCRS and ELCT will carry out a monitoring activity in order to review and systematize learning process. At the end of the project, an external audit will be carried out.

Section 3: ACT Alliance coordination

Coordination

TCRS will be responsible for the coordination, monitoring and administration of the response, and will work on ground in close collaboration with the Evangelical Lutheran Church in Tanzania. Coordination will be essential to ensure that there is no duplication of efforts, a collaborative approach. Implementation, monitoring and reporting will be coordinated between TCRS and ELCT. TCRS in collaboration with ELCT are responsible for coordination with local leadership at the community level, local government bodies, and other stakeholders.

Implementation arrangements

TCRS and ELCT will use a participatory approach involving volunteers and local leaders from affected communities including ward representatives and village secretaries selected through community structures. The project implementation updates shall be shared during ACT Tanzania forum meetings in order to ensure that there is a careful implementation of the humanitarian response and ensure that the project is well coordinated. There will be measures to ensure that those who are enlisted in this project have not been supported or targeted by other emergency response interventions. TCRS Program Manager shall ensure proper planning, implementation, monitoring and evaluation of project activities.

Human resources and administration of funds

TCRS as the requesting member for this Rapid Response Fund and TCRS Head office will be responsible for the overall coordination, management, monitoring and reporting to ACT Regional Secretariat. Logistics procurement principles will be employed throughout this project. Distribution of the items will be done by TCRS and ELCT in collaboration with the Government. TCRS and ELCT will utilize existing staff to fully implement the activities of the Rapid Response Fund. TCRS will administer ACT Alliance funds in accordance with international accounting standards. The TCRS Finance department will be responsible to provide supervision of the TCRS financial systems and accounting methods. TCRS will provide financial reports.

Communications

Visibility will be ensured for the ACT Alliance and the requesting member TCRS in collaboration with ELCT. All the logos will be incorporated in banners, working environments, vehicles, web sites, reports, staff clothing and other visibility materials produced during the implementation

Section 4: Budget Summary

EXCHANGE RATE: local currency to 1 USD

Budget rate 2'300.00

Requesting ACT member: Tanganyika Christian Refugee Service

RRF No.

5

RRF Number:

RRF Emergency Response to Rainstorm affected populations in Same and Morogoro districts in

Title: Tanzania

Implementing Period: 24 June to 23 September 2019

EXPENDITURE

		Type of	No. of	Unit Cost	RRF
		Unit	Units	<i>local currency</i>	Budget USD
DIRECT COSTS					
National program staff					
1.1.	Program Manager	Months	3	374'327	488.25
1.2.	Program Officer	Months	3	108'294	141.25
1.3.	Accountant	Months	3	142'614	186.02
1.4.	14 Food Monitors for 14 villages	Days	3	700'000	913.04
1.5.	42 Casual labourers for 14 villages each village 10 members	Days	3	1'260'000	1'643.48
1.6.	140 Village disaster committee	Days	2	1'400'000	1'217.39
1.7.	14 Pre distribution meeting	Days	2	1'400'000	1'217.39
TOTAL PROGRAM STAFF					5'807
2.2.	Food security				42'279.35
2.2.1.	Maize (Cereals)	Kilograms	69'350	750	22'614.13

2.2.2.	Beans (Legume)	Kilogram s	24'820	1'500	16'186.96
2.2.3.	Nutritional flour	Kilogram s	2'000	4'000	3'478.26
TOTAL PROGRAM ACTIVITIES					42'279
3 PROGRAM IMPLEMENTATION					
3.1.	Needs Assessment	Lumpsum	1	1'115'000	484.78
3.2.	Comunication / visibility		2'171.00	2'000	1'887.83
3.3.	Complaint mechanisms		1.00	4'140'000	1'800.00
3.4.	Monitoring & evaluation		10.00	300'000	1'304.35
3.5.	Audit		1.00	2'500'000	1'086.96
TOTAL PROGRAM IMPLEMENTATION					6'564
4 PROGRAM LOGISTICS					
Transport (of relief materials)					
4.1.	Hire/ Rental of Vehicles	Lumpsum	1	3'692'490	1'605.43
4.2.	Fuel	Lts	1'120	2'200	1'071.30
Warehousing					
4.3.	Rental of warehouse	PC	2	1'000'000	869.57
Handling					
4.4.	Salaries / wages for Drivers		2	240'000	208.70
TOTAL PROGRAM LOGISTICS					3'755
TOTAL DIRECT COST					58'405
INDIRECT COSTS: PERSONNEL, ADMINISTRATION & SUPPORT					
e.g.	<u>Staff salaries</u>				
	Salaries 5% for Director)	0.15	3	412'461	537.99
	Salaries 10% for Finance and Procurement Manager)	0.30	3	374'327	488.25
	Salaries for Logistics officer 10%	0.30	3	125'436	163.61
	<u>Office Operations</u>				
	Office Utilities	Lumpsum	1	331'624	144.18
	Office stationery				
	<u>Communications</u>				
	Telephone and fax	Months	3	200'000	260.87
TOTAL INDIRECT COST: PERSONNEL, ADMIN. & SUPPORT					1'595
TOTAL EXPENDITURE					60'000

ACTION

The ACT Secretariat has approved the use of US\$ 60,000 from its Rapid Response Fund (GRRF19) and would be grateful to receive contributions to wholly or partially replenish this payment. Should there be an appeal for this emergency, the RRF payment will be considered as an advance.

Any funding indication or pledge should be communicated to the Head of Finance and Administration, Line Hempel (Line.Hempel@actalliance.org)

For further information, please contact:

ACT Tanzania Forum focal point – Gwen Berge (gwen.berge@nca.no).

ACT Africa Regional Representative Elizabeth Kisigha Zimba (Elizabeth.Zimba@actalliance.org)

ACT Humanitarian Officer- Africa, Caroline Njogu (caroline.njogu@actalliance.org)

ACT Website: <http://www.actalliance.org>

Alwynn Javier

Head of Humanitarian Affairs

ACT Alliance Secretariat