

Goal	Developing the resilience of affected people as a result of the Syria Protracted Crisis and COVID-19, and responding to the urgent needs of population affected by the earthquake in Syria and Turkey.								
Objectives	Outcome	Outputs	Key Indicator	Organisation	Target		Location	Data Source/ Collection Method	Frequency of reporting
Objective 1. Provide multi sectorial humanitarian support	1.1 People affected by the conflict received multi-sectoral (WASH, Education, health and Energy) support to alleviate their hardship through a coordinated approach.	1.1.1 Provision of clean water access, hygiene kits and COVID-19 and Cholera awareness sessions to target population	# person over two years will benefit from awareness sessions on COVID-19 and Cholera	GOPA-DERD	1000 Persons / year, 2000		Rural Damascus, Quneitra, Aleppo	attendance sheet post evaluation on the gained knowledge	quarterly
			A bore hole is equipped with Solar Power renewable energy to generate electricity for water provision for a village	HEKS-EPER	4200 person		Rural Damascus	Data from the municipalities procurement documents	quarterly
		1.1.2 Safe learning spaces and access to quality education through the provision of tuition support and remedial classes for targeted students	# students over two years will be assisted with annual tuition fees in several governorates	MECC	175 vulnerable students in private schools /year, 350		All governorates	Activity completion report Photos Post distribution survey students registration lists	quarterly
	EARTH- QUAKE RESPONSE	1.2.1 Provision of essential food items such as hot meals and food kits	# of food kits distributed # of individual members of the households enabled to meet their basic food needs	MECC	5308 food kits are distributed. 4488 by MECC and 820 are distributed in partnership with GOPA/DERD		Aleppo, Latakia, Hama and Damascus	distribution list pictures post evaluation	monthly
			# mini meals distributed # of food kits distributed # of individual members of the households enabled to meet their basic food needs	LWF	25,000 Mini meals 990 food kits		Aleppo	distribution list pictures post evaluation	monthly
		1.2.2. Rehabilitate bakeries that provide essential subsidized bread to citizens within the areas surrounding it	# of public Bakeries rehabilitated and/or provided with production line. # of individual members of the households enabled to meet their basic food needs in terms of bread # of individuals obtaining jobs inside the bakeries as a result of increased production capacity	HEKS-EPER	15 bakeries rehabilitated		Aleppo, Tartous, Hama and Latakia	Data from the municipalities post evaluation and PDM	quarterly
		1.2.3. Medication is distributed to those affected by the earthquake	# of people who received medicine	MECC	700 people received medication		Aleppo, Latakia, Hama and Damascus	distribution list evaluation report	quarterly
		1.2.4. Hygiene kits (dignity female sanitary kits, baby kits, hygiene kits) and necessary hygiene products are distributed to those affected by the earthquake	# of hygiene kits distributed	MECC	4159 hygiene kits are distributed. 3339 by MECC and 820 kits are distributed in partnership with GOPA/DERD		Aleppo, Latakia, Hama and Damascus	distribution list evaluation report	monthly
			# of hygiene kits distributed # of female sanitary kits distributed # of baby hygiene kits distributed # of water bottles distributed # of people having regular access to soap complemented with other hygiene items to meet hygienic needs	LWF	3000 hygiene kits 2000 female sanitary kits 2000 baby hygiene kits		Aleppo	distribution list evaluation report	Monthly
		1.2.5. Cash for work is provided for earthquake reconstruction support	# of people benefitting from cash for work	LWF	150 individuals receive Cash for work		Aleppo	beneficiary list signed evaluation report	quarterly
			1.1.5. # of people who receive MPCA (SADD)	CA	3500 HH (17500 People) (50% m,f)		Non-government controlled areas (NGCAs) in Aleppo and Idleb	Distribution list evaluation report PDMS	quarterly
		1.2.6. Community awarness campaigns and capacity building for staff: earthquake awarness sessions and cholera awarness sessions are delivered as well as gender sensitive awarness for partner and community	# of people benefitting from cash for work	MECC	(MECC in partnership with GOPA-DERD) 72 individuals receive cash for work		Aleppo, Latakia, Hama and Aleppo	beneficiary list signed	quarterly
			# of people who benefitted from awarenesssessions # of awareness sessions provided	LWF	1600 People benefitted from awarness sessions 23 awarness trainings are provided			attendance sheet post evaluation on the gained knowledge	quarterly
		1.2.7 distribution of NFIs and winterization kits	# of winterization kits distributed # NFI kits distributed (clothes, boots) # of children receive NFI kits	LWF	2,500 packages distributed 1,000 kits for children are distributed		Aleppo	distribution list evaluation report	quarterly
			# winterization kits (1 mattress,1 blanket,1 winter jacket) are distributed	GOPA-DERD	150 winterization kits are distributed		Aleppo, Latakia, Hama, Damascus	distribution list evaluation report	quarterly
		1.2.8. Individuals are supported with grants, capacity building and shops are rehabilitated to regain economic independence	# small grants distributed # beneficiaries attended vocational training courses # vocational training beneficiaries attended life skills courses # vocational training toolkits distributed	GOPA-DERD	100 beneficiaries are provided with small business grants 70 beneficiaries have attended vocational training courses 70 vocational training beneficiaries have completed life skills courses 70 toolkits are distributed to vocational training beneficiaries		Aleppo and Hama	beneficiary list signed attendance sheet pre and post tests procurement documents finance documents	Quarterly

Goal								
Developing the resilience of affected people as a result of the Syria Protracted Crisis and COVID-19, and responding to the urgent needs of population affected by the earthquake in Syria and Turkey.								
Objectives	Outcome	Outputs	Key Indicator	Organisation	Target		Data Source/ Collection Method	Frequency of reporting
					No of Persons	Location		
to people affected by the Syrian conflict in all governorates and Northern Syria, and affected people of Syria-Türkiye Earthquake in both Syria and Türkiye.	RESPONSE		# of beneficiaries enrolled with business startup courses # grants distributed # of youth enrolled with vocational training courses # of distributed startup kits	MECC	630 beneficiaries enrolled with business startup courses, 140 by MECC, 240 in partnership with GOPA, 140 with APC, 110 with EPDC 171 people receive grants, 51 by MECC, 90 in partnership with EPDC, 30 with GOPA 470 youth enrolled with vocational training courses, 70 by MECC, 200 in partnership with APC, 200 with GOPA 380 youth benefited by distribution of startup kits, 40 by MECC, 140 in partnership with APC, 200 with GOPA	Aleppo, Latakia, Hama and Damascus	beneficiary list signed evaluation report attendance sheet pre and post tests	quarterly
		1.2.9. rehabilitation work is delivered to homes and schools and people are provided with cash assistance if need be	# of shelters repaired and people have access to basic, safe and dignified homes.	LWF	20 Household light mantinance repaired (# of persons)	Aleppo	procurement documents beneficiary list signed	quarterly
			# of people provided with rental assistance # of houses provided with temporary access to basic, safe and dignified homes. # of people supported with solar pannel access and washing machines in shelters # of people provided by blankets # of MPCA distributed	MECC	100 beneficiaries are provided with rent for 4 months 40 apartments 200 beneficiaries (MECC in partnership with GOPA) Insatillin solar pannel in one of acting shelter as well as 30 washing machines in acting shelters 500 people provided by blankets 3783 people receive multipurpose cash assistance	Aleppo, Latakia, Hama and Damascus	beneficiary list signed evaluation report	quarterly
			# of people provided with MPCA support # of shelters repaired with light rehabilitation and people have access to basic, safe and dignified homes. # of buildings damaged by the earthquake are reinforced and people are safely returned to their homes.	GOPA-DERD	475 beneficiaries are provided with MPCA 50 apartments are targeted with light rehabilitation (# of persons) 10 damaged buildings are reinforced	Aleppo, Latakia, Hama	beneficiary list signed evaluation report procurement documents	quarterly
		1.2.10. Children are provided with necessary tools to return to normalcy and education after earthquake	# of schools repaired # meals provided within school # of school kits distributed # of educational activities implemented # of boys and girls that access safe, quality learning opportunities	LWF	4 schools repaired (# of students- estimated) 5,000 meals are distributed 5,000 school kits 500 children receive educational activities	Aleppo	distribution list evaluation report	monthly
			# of children who are enrolled in remedial classes # of boys and girls that receive stationery kits, clothes and underwear voucher, dignity kits, transportation, solar lanterns. # of schools repaired # students will be assisted with annual tuition fees in several	MECC	512 students in grade 9 & 12 in partnership with EPDC enroled with remedial classes and receive stationery kits, clothes and underwear voucher, dignity kits, transportation, solar lanterns. 10 schools repaired 165 students	Aleppo, Latakia, Hama and Damascus	beneficiary list signed	quarterly
			I1.3. # of children who receive family reunification or case management	CA	337 (50% m,f, 15% disability)	Western Rural Aleppo and Idlib	Pre/post tests for psychosocial situation of beneficiaries	quarterly
			I1.1. # of children receiving protection kits	CA	9600 (50% m,f, 15% disability)	Western Rural Aleppo and Idlib	Beneficiary list signed; Procurement invoices and beneficiary list signed	quarterly
			I1.2. # of children who receive Psychological First Aid	CA	100 (50% m,f, 15% disability)	Western Rural Aleppo and Idlib	beneficiary list signed	quarterly
			I1.4. # of child friendly spaces set up and equipped to provide	CA	10	Western Rural Aleppo and Idlib	Pre/post tests for psychosocial situation of beneficiaries	quarterly
		1.2.11. Psychosocial wellbeing for vulnerable individuals affected by the earthquake, including children are supported so they can meet their urgent survival and development needs.	# of children, men and women who attended GBV & PSS structured sessions # of children, men and women who received case management services # of children, men and women who attended PSS & GBV one day sessions # of cases have received psychological first aid support # of individuals who received PSS counselling sessions # of children included in children educational and recreational activities # of individuals who were supported to conduct lifesaving surgeries. # of individuals relieving medical care through partners' clinics and hospitals. # of medical equipment procured and delivered to partner clinics to support adequate healthcare for people in need.	GOPA-DERD	500 beneficiaries have attended PFA sessions 70 vocational training beneficiaries attended GBV & PSS structured sessions 100 small business grants beneficiaries attended GBV & PSS structured sessions 20 beneficiaries received case management services 200 beneficiaries attended one day events 400 beneficiaries attended PSS/GBV campaign	Aleppo, Latakia, Hama and Damascus	beneficiary list signed evaluation report	quarterly
				LWF	500 individuals receive Psychological first aid support 300 individual receive PSS 1400 children receive educational and recreational activities	Aleppo	beneficiary list signed evaluation report	monthly
		1.2.12. Provision of urgent and comprehensive health support and services to vulnerable individuals, especially children, affected by the earthquake to address their immediate health needs.	# of individuals who were supported to conduct lifesaving surgeries. # of individuals relieving medical care through partners' clinics and hospitals. # of essential medical equipment procured and delivered to partner clinics to support adequate healthcare for people in need.	LWF	70 individuals receive surgeries. 1000 individual receive medical care through partners' clinics and hospitals. 5 essential medical equipment procured and delivered to partner clinics. 4 medical open days conducted with health testing and provision of free medicine	Aleppo	beneficiary list signed evaluation report	monthly

Goal								
Developing the resilience of affected people as a result of the Syria Protracted Crisis and COVID-19, and responding to the urgent needs of population affected by the earthquake in Syria and Turkey.								
Objectives	Outcome	Outputs	Key Indicator	Organisation	Target		Data Source/ Collection Method	Frequency of reporting
					No of Persons	Location		
Crisis-affected people receive multi-sectoral life-saving assistance to reduce deprivation and trauma caused by the earthquake in Turkey	TURKIYE	1.2.13. Increased access to food among earthquake victims.	# of people receiving food packages, baby kits Budget line 2.8.	HIA	4,600	Hatay	beneficiary lists signed, project evaluation report, monitoring visits, FGD	quarterly
		1.2.14. Increased access to WASH facilities among earthquake victims.	# of people with access to sanitary containers with hot water Budget line 2.4.5.	HIA	2,400	Hatay	beneficiary lists signed, project evaluation report, monitoring visits, FGD	quarterly
		1.2.15. Increased access to laundry service among earthquake victims.	# of people with improved living conditions Budget line 2.7.3.; 2.7.6	HIA	240	Hatay	KII, project evaluation report, monitoring visits, technical reports (installation), procurement documents, observation	quarterly
		1.2.16. People affected by the earthquakes receive NFI kits, items they need during living in their temporary settlements, with special focus on winterization items.	#of people receiving NFI kits Budget lines 2.7.4;2.7.5;2.7.7	HIA	2,700	Hatay	handover sheets, monitoring visits, procurement documents	quarterly
		1.2.17. Increased protection and improved psychosocial well-being among earthquake victims with special emphasis on children, women and girls.	# of children with access to child friendly spaces within camp Budget line 2.9.1	HIA	3,000	Hatay	observation, project evaluation report, procurement documents, monitoring visits, FGD	quarterly
2.1 People affected by the conflict receive support and training to find jobs or means of livelihood.		2.1.1 Men and women and youth are able to meet their own basic needs through increasing access to employment, vocational training and restoration of sustainable livelihood opportunities.	# students over two years will enroll in vocational training and business start-up.	GOPA-DERD	90 secondary out of school students / year, 180	Rural Damascus, Quneitra, Aleppo	Baseline data List of beneficiaries Evaluation reports photos	quarterly
			# jobless youth enroll in advanced business start-up training in all governorates.	GOPA-DERD	90 jobless youth /year, 180 over two years	Rural Damascus, Quneitra, Aleppo	Baseline data List of beneficiaries Evaluation reports	quarterly
			# jobless youth enroll in business start-up training in all Damascus and its rural	MECC	40 youth in partnership with RiserHub	Damascus and its Rural	Baseline data List of beneficiaries Evaluation reports photos	quarterly
			# financial grants to initiate small projects in Damascus and its rural	MECC	26 grants in partnership with RiserHub	Damascus and its Rural	Baseline data List of beneficiaries Evaluation reports	quarterly
			# of Long-term livelihood recovery in earthquake-affected areas	HEKS-EPER	K1.1.1 # of public facilities and production units are rehabilitated and functional in Rural Lattakia (3) K1.1.2 # of public facilities and production units are rehabilitated and functional in Aleppo (1) K1.1.3 # of solar power systems installed (4)	Lattakia Aleppo 3 Lattakia, 1 Aleppo	Site Reception Certificates BOQs / Specifications Materials receipt certificate Completion Reports Photos/Videos Before and After	quarterly
			K1.1 (4) facilities is restored and rehabilitated K1.2 (4) public production units and development centers equipped		K1.2.1 # of sewing machines supplied, installed, and functional (49) K1.2.2 # of carpentry/Aluminium machines supplied, installed, and functioning (5) K1.2.3 # of carpentry machines maintained and functional (4) K1.2.4 # of carpets machinery maintained and functional (13)	25 Lattakia, 24 Aleppo Lattakia Lattakia Lattakia		
			K2 # of people enrolled in capacity building training (240)	HEKS-EPER	K2.1.1 # of beneficiaries receive training on Sewing (130) K2.1.2 # of beneficiaries received training in carpentry (10) K2.1.3 # of PwD receive vocational training on Sewing (80) K2.2.1 # of beneficiaries receive ToT training (4) K2.3.1 # of beneficiaries receive entrepreneurship training (60) K2.3.2 # of PwD receive Entrepreneurship training (22)	Lattakia Lattakia Aleppo Lattakia Lattakia Aleppo		
			K3 # of people receive support to in-crease their livelihood opportunities	HEKS-EPER	K3.1.1 # of beneficiaries receive toolkits and the end of the training period (45) K3.2.1 # of PwD beneficiaries who receive sewing toolkits at the end of the training (12) K3.3.1 # of beneficiaries receive Small Busi-ness Grants (18) K3.4.1 # of jobs secured in the carpet center of Yarta in Rural Lattakia (50)	Lattakia Aleppo 10 Lattakia, 8 Aleppo Lattakia	Registration BoQ Materials receipts certificates Business plans validated Procurement documents Beneficiaries' evaluation report Contracts Photos/Videos Follow up reports	quarterly

Goal								
Developing the resilience of affected people as a result of the Syria Protracted Crisis and COVID-19, and responding to the urgent needs of population affected by the earthquake in Syria and Turkey.								
Objectives	Outcome	Outputs	Key Indicator	Organisation	Target		Data Source/ Collection Method	Frequency of reporting
					No of Persons	Location		
Objective 2. build on the resilience of the people affected by the conflict by providing livelihood, PSS and restoration support			# people enrolled in business / entrepreneurial training (disaggregated by gender, age, disability, type of training)	CA	330 people (50% m,f) (disaggregated by gender, age, disability, type of training)	Western Rural Aleppo and Idleb	Registration lists List of selected beneficiaries Trainees' evaluation reports Certificate issuance/Trainer reports Photos/Videos	quarterly
			# people benefitting from support to increase their livelihood opportunities through small business grants (SBGs) (disaggregated by gender, age, disability, type of support)	CA	330 people (50% m,f) (disaggregated by gender, age, disability, type of training)	Western Rural Aleppo and Idleb	Baseline data List of beneficiaries Evaluation reports photos	quarterly
	2.2 People affected by the conflict are given the necessary access to emergency mental health, psychological well-being support and proper education	2.2.1 children, men and women are provided with necessary mental health and protection assistance	# vulnerable beneficiaries over two years are supported with GBV support	GOPA-DERD	18 vulnerable beneficiaries/ year, 36 over two years	Rural Damascus, Quneitra, Aleppo	Pre/post tests for psychosocial situation of beneficiaries Satisfaction surveys CM Reports Success stories	quarterly
			# vulnerable beneficiaries over two years have been referred for protection assistance	GOPA-DERD	75 vulnerable beneficiaries/ year, 150 over two years	Rural Damascus, Quneitra, Aleppo	Pre/post tests for psychosocial situation of beneficiaries Satisfaction surveys CM Reports Success stories	quarterly
			# person over two years will have access to PSS in order to better understand how to deal positively with their emotions and different problems.	GOPA-DERD	1675 person/ year, 3350 over two years	Rural Damascus, Quneitra, Aleppo	Pre/post tests for psychosocial situation of beneficiaries Satisfaction surveys CM Reports Success stories	quarterly
		2.2.2 Provide children with access to an improved educational environment conditions in North West Syria (NWS)	I2.1.1. # of schools that are assessed I2.1.2 # of schools improved based on that assessment including repairing, rehabilitation, or replacement. (e.g. repairing cracks, doors, plastering, heating systems, lighting, PV system, paths and roads on school grounds rehabilitated I2.1.3. # of schools that receive education equipment based on assessment (e.g. blackboard, seats, 1 set of computer, printer, and projector)	CA	39 schools (disaggregated by type of repair/assessment/location) 11,700 individuals (50% m,f)	Western Rural Aleppo and Idleb and northern governorates	Assessment reports BOQ Material list Tender paperworks for consultancies of works Site observation reports from all parties	quarterly
			I2.1.4. # of schools that are assessed for accessibility and improved based on that assessment including repairing, rehabilitation or replacement of ramps, pavements and roads on school grounds	CA	39 schools (disaggregated by type of repair/assessment/location) 11,700 individuals (50% m,f)	Western Rural Aleppo and Idleb and northern governorates	Assessment reports BOQ Material list Tender paperworks for consultancies of works Site observation reports from all parties	quarterly
		2.3 People affected by the conflict were given the necessary access to nutritious food.	I2.2.1. # of schools WASH facilities that are assessed I2.2.2 # of schools WASH facilities improved through repairing, maintenance, or replacement (e.g. latrines, troughs, taps, stainless steel canopies, and ceramic tiles)	CA	39 schools (disaggregated by type of repair/assessment/location) 11,700 individuals (50% m,f)	Western Rural Aleppo and Idleb and northern governorates	Assessment reports BOQ Material list Tender paperworks for consultancies of works Site observation reports from all parties	quarterly
			# kilos of subsidized Arabic Bread per day will be produced over two years.	HEKS/EPER	8900KG of subsidized bread/day.	Rural Damascus	Data from the municipalities post evaluation and PDM	quarterly
	2.4 Institutions restored / rehabilitated in conflict affected areas to allow citizens to regain some normalcy and independency	2.4.1 Support to Syrian communities through the rehabilitation of existing diaconal services in faith-based entities is provided.	# diaconal services over two years related to churches are rehabilitated in all governorates.	MECC by the support of the KIA restoration fund	11 diaconal services	All governorates	Completion reports of renovated places Procurements' documentations Distribution lists. PDM and satisfactory evaluation report.	quarterly
	2.5 People and communities affected by the earthquake are engaged and empowered to meet their specific needs through Survivor and community-led crisis response (sclr) and micro cash grants	2.5.1 People and communities benefit from micro grant funded community initiatives	# of people trained to facilitate and support implementation of the sclr approach, disag by age, gender, disability, type of training # of community groups formed and/or strengthened and selected to receive and manage micro grants disag by age, gender, disability, displacement status # of micro projects funded disag. by type project	CA	10 people 20-42 groups (disaggregated by gender, age, disability, type of group) 20-42 projects (disaggregated by gender, age, disability, type of group/project) (410 people benefitting)	Western Rural Aleppo and Idleb	• Training attendee lists • Trainer report • Training evaluation records • CA sclr technical advisor observations • Recorded sessions • Participant group list/training	quarterly
	Objective 3. Enable the community to be agents of change by capacity building and	3.1 Members, partners and church capacities are strengthened through awareness and Social cohesion	3.1.1 Awareness sessions for ACT Alliance Syria members, their partners and the community	MECC	2 workshops	All governorates	Pre and post test Report of trainees Attendance list	quarterly
			# workshops conducted on capacity building for volunteers and local churches.	GOPA-DERD	325 GOPA-DERD staff trained 2 workshops conducted	All governorates	Pre and post test Report of trainees Attendance list	quarterly

Goal								
Developing the resilience of affected people as a result of the Syria Protracted Crisis and COVID-19, and responding to the urgent needs of population affected by the earthquake in Syria and Turkey.								
Objectives	Outcome	Outputs	Key Indicator	Organisation	Target		Data Source/ Collection Method	Frequency of reporting
					No of Persons	Location		
advocacy on different issues	is promoted among targeted communities		# of awareness sessions / bilateral meetings for ACT Alliance Syria members and partners, and donors involved at the Whole of Syria level on the counterproductive impacts of sanctions	HEKS-EPER	8 awarness sessions	some governorates	Pre and post test Report of trainees Attendance list	quarterly