

Goal: Developing the resilience of affected people as a result of the Syria Protracted Crisis, COVID-19, Syria - Turkey Earthquake, Lebanon Crisis and Internal Developments in Syria								
Objectives	Outcome	Outputs	Key Indicator	Organisation	Target		Data Source/ Collection Method	Frequency of reporting
					No of Persons	Location		
Objective 1. Provide multi sectorial humanitarian support to people affected by the Syrian conflict in all governorates and Northern Syria, and affected people of Syria-Türkiye Earthquake in both Syria and Türkiye.	1.1 People affected by the conflict received multi-sectoral (WASH, Education, Health and Energy) support to alleviate their hardship through a coordinated approach.	1.1.1 Provision of clean water access, hygiene kits and COVID-19 and Cholera awareness sessions to target population	Two water networks rehabilitated A borehole is equipped with Solar Power renewable energy to generate electricity for water provision for a village	HEKS/EPER	10,000 persons	Rural Damascus	Data from the municipalities procurement documents	quarterly
		1.1.2 Safe learning spaces and access to quality education through the provision of tuition support and remedial classes for targeted students	# students over three years will be assisted with annual tuition fees in several governorates	MECC	175 vulnerable students in private schools /year, 525	All governorates	Activity completion report Photos Post distribution survey students registration lists	quarterly
			# students attended remedial classes # students who attended remedial classes received stationary kit	GOPA-DERD	270 vulnerable students have attended remedial classes (Communities affected by the Lebanese crisis and Regime Change) 270 vulnerable students who have attended remedial classes received stationary kits (Communities affected by the Lebanese crisis and Regime Change)	Homs, Tartous and Latakia	Photos Attendance sheets Pre-Post evaluation Distribution lists	quarterly
EARTH-QUAKE RESPONSE		1.2.1 Provision of essential food items such as hot meals and food kits	# of food kits distributed # of individual members of the households enabled to meet their basic food needs	MECC	10308 food kits are distributed. 9488 by MECC and 820 are distributed in partnership with GOPA/DERD	All governorates	distribution list pictures post evaluation	monthly
			# mini meals distributed # of food kits distributed # of individual members of the households enabled to meet their basic food needs	LWF	25,000 Mini meals 1000 food kits a year (83 families monthly) - (Communities affected by the Lebanese crisis and Regime Change)	Aleppo	Distribution list, pictures, evaluation	monthly
		1.2.2. Rehabilitate bakeries that provide essential subsidized bread to citizens within the areas surrounding it	# of public Bakeries rehabilitated and/or provided with production line. # of individual members of the households enabled to meet their basic food needs in terms of bread # of individuals obtaining jobs inside the bakeries as a result	HEKS/EPER	90000 (On average 45,000 individuals per bakery)	Aleppo, Tartous, Hama and Latakia	Data from the municipalities post evaluation and PDM	quarterly
			1.2.3. Medication is distributed to those affected by the earthquake	# of people who received medicine	MECC	855 persons provided with medication assistance	All governorates	distribution list evaluation report
		1.2.4. Hygiene kits (dignity female sanitary kits, baby kits, hygiene kits) and necessary hygiene products are distributed to vulnerable beneficiaries	# of hygiene kits distributed	MECC	9159 hygiene kits are distributed. 8339 by MECC and 820 kits are distributed in partnership with GOPA/DERD	All governorates	distribution list evaluation report	monthly
			# of hygiene kits distributed # of female sanitary kits distributed # of baby hygiene kits distributed # of water bottles distributed # of people having regular access to soap complemented with other hygiene items to meet hygienic needs	LWF	1800 hygiene kits 1000 female sanitary kits 1000 baby hygiene kits 5000 clean water bottles	Aleppo	Distribution list, pictures, evaluation	monthly
			# of hygiene kits distributed # of female sanitary kits distributed # of baby hygiene kits distributed	LWF	1000 female sanitary kits (Communities affected by the Lebanese crisis and Regime Change) 1000 baby hygiene kits (Communities affected by the Lebanese crisis and Regime Change)	Aleppo, Rural Damascus, Tartouts, Latakia, Homs, Hama	distribution list evaluation report	monthly
		1.2.5. Cash for work is provided for rehabilitation	# of people benefitting from cash for work	LWF	150 individuals receive Cash for work	Aleppo	beneficiary list signed evaluation report	quarterly
			1.5. # of people who receive MPCA (SADD)	CA	3894 HH (19,470 People) (50% m,f)	Non-government controlled areas (NGCAs) in Aleppo and Idleb	Distribution list evaluation report PDMS	quarterly
			# of people benefitting from cash for work	MECC	(MECC in partnership with GOPA-DERD) 72 individuals receive cash for work	Aleppo, Latakia, Hama and Damascus	beneficiary list signed evaluation report	quarterly

1.2 People affected by Syria-Türkiye earthquake receive multi-sectorial (Food, WASH, Health, NFI's, CASH and Shelter) necessary lifeline humanitarian support.	women and men have access to jobs during the rehabilitation of public infrastructure Removing 3600 cubic meters of waste	I.1.# of male and female jobs created during the rehabilitation of public infrastructure I.2.# of male and female received monthly salary (cash) I.3.% of male and female satisfied with the value of the salary obtained I.4.# Cubic meters of solid waste removed	EPDC	(I.1 and I.2) 110 beneficiaries (I.3) 85% of beneficiaries satisfied with the value of the salary obtained (I.4) 20 Cubic meters of solid waste removed for every working day	Rural Damascus	Employment contracts Salary distribution records Satisfaction survey tracker of monthly disposal of solid waste"	quarterly
	1.2.6. Community awarness campaigns and capacity building for staff: earthquake awarness sessions and cholera awarness sessions are delivered as well as gender sensitive awarness for partner and community	# of people who benefitted from awareness sessions # of awareness sessions provided	LWF	1600 People benefitted from awarness sessions 23 awarness trainings are provided	Aleppo	attendance sheet post evaluation on the gained knowledge	quarterly
		# of people (beneficiaries) who benefitted from awareness sessions on protection (GBV, PSS) and health/hygiene (WASH). # of staff and volunteers who benefitted from awareness sessions on protection (GBV/MHPSS).	LWF	1000 People benefitted from awareness sessions (Communities affected by the Lebanese crisis and Regime Change) 100 staff/IBV (70% women, 30% men)	Aleppo, Rural Damascus, Tartouts, Latakia,Homs, Hama	attendance sheet post evaluation on the gained knowledge	quarterly
	1.2.7 distribution of NFIs and winterization kits	# of winterization kits distributed (blankets, matrices, pillows, winter jackets)	LWF	2500 winter packages distributed 2000 NFI kits 1000 kits for children are distributed	Aleppo	Distribution list, evaluation report	quarterly
		# of winterization kits distributed (blankets, matrices, pillows, winter jackets)	LWF	2,000 packages distributed (Communities affected by the Lebanese crisis and Regime Change) 1,000 kits for children are distributed (Communities affected by the Lebanese crisis and Regime Change)	Aleppo, Rural Damascus, Tartouts, Latakia,Homs, Hama	distribution list evaluation report	quarterly
	1.2.8. Individuals are supported with grants, capacity building and shops are rehabilitated to regain economic independence	# small grants distributed # beneficiaries attended vocational training courses # vocational training beneficiaries attended life skills courses # vocational training toolkits distributed # small business grants courses conducted	GOPA-DERD	100 beneficiaries are provided with small business grants (Earthquake Response) 70 beneficiaries have attended vocational training courses (Earthquake Response) 70 vocational training beneficiaries have completed life skills courses (Earthquake Response) 70 toolkits are distributed to vocational training beneficiaries (Earthquake Response) 150 beneficiaries have attended vocational training courses (vulnerable beneficiaries affected by the Lebanese crisis) 150 vocational training beneficiaries have completed life skills courses (vulnerable beneficiaries affected by the Lebanese crisis) 150 toolkits are distributed to vocational training beneficiaries (vulnerable beneficiaries affected by the Lebanese crisis) 120 beneficiaries have attended small business start-up courses (vulnerable beneficiaries affected by the Lebanese crisis) 60 beneficiaries who have attended small business start-up courses are provided with small business grants (vulnerable beneficiaries affected by the Lebanese crisis)	Aleppo and Hama (Earthquake Response) Homs, Tartous and Lattakia	Beneficiary list signed Attendance sheet Pre and post tests Procurement documents Finance documents	quarterly
		# of beneficiaries enrolled with business startup courses # grants distributed # of youth enrolled with vocational training courses #of distributed startup kits	MECC	855 beneficiaries enrolled with business startup courses, 365 by MECC, 240 in partnership with GOPA, 140 with APC, 110 with EPDC 236 people receive grants, 116 by MECC, 90 in partnership with EPDC, 30 with GOPA 555 youth enrolled with vocational training courses, 155 by MECC, 200 in partnership with APC, 200 with GOPA 445 youth benefited by distribution of startup kits, 105 by MECC, 140 in partnership with APC, 200 with GOPA	Aleppo, Latakia, Hama and Damascus	beneficiary list signed evaluation report attendance sheet pre and post tests	quarterly
		I.1 # beneficiaries attend Business management training courses I.2 % of beneficiaries who improved their business management skills I.3.# of male and female received by Small Medium Enterprise grants (cash) I.4.% of male and female satisfied with the value of Small Medium Enterprise grant obtained	EPDC	(I.1) 100 beneficiaries attend Business management training courses (I.2) 80% of beneficiaries improved their business management skills (I.3) 90 of beneficiaries who attended business management training will receive Small Medium Enterprise grants (cash) (I.4) 85% of beneficiaries satisfied with the value of Small Medium Enterprise grant obtained	Lattakia,Damascus(Dwela)	Attendance sheet Pre-post test Records of grant distributions, on-site monitoring PDM	quarterly

		1.2.9. rehabilitation work is delivered to homes and schools and people are provided with cash assistance if need be	# of shelters repaired and people have access to basic, safe and dignified homes.	LWF	500 shelters and houses repaired	Aleppo	procurement documents beneficiary list signed	quarterly
		# of people provided with rental assistance # of houses provided with temporary access to basic, safe and dignified homes. # of people supported with solar pannel access and washing machines in shelters # of people provided by blankets # of MPCA distributed	MECC	100 beneficiaries are provided with rent for 4 months 40 apartments 200 beneficiaries (MECC in partnership with GOPA) insatllin solar pannel in one of acting shelter as well as 30 washing machines in acting shelters 500 people provided by blankets 3783 people receive multipurpose cash assistance	Aleppo, Latakia, Hama and Damascus	beneficiary list signed evaluation report	quarterly	
		# of people provided with MPCA support # of shelters repaired with light rehabilitation and people have access to basic, safe and dignified homes. # of buildings damaged by the earthquake are reinforced and people are safely returned to their homes. # of people provided with cash for rent	GOPA-DERD	475 beneficiaries are provided with MPCA (Earthquake Response) 50 apartments are targeted with light rehabilitation (# of persons) (Earthquake Response) 10 damaged buildings are reinforced (Earthquake Response) 2 damaged buildings are reinforced (Earthquake 2025 need) 90 families have received cash for rent assistance (Communities affected by the Lebanese crisis and Regime Change)	Aleppo, Latakia, Hama (Earthquake Response) Homs, Tartous, Lattakia and Aleppo	Beneficiary list signed Evaluation report Procurement documents	Quarterly	
		1.2.10. Children are provided with necessary tools to return to normalcy and education after earthquake	# of schools repaired # meals provided within school # of school kits distributed # of educational activities implemented # of boys and girls that access safe, quality learning opportunities	LWF	4 schools repaired 5,000 meals are distributed 5,000 school kits 500 children receive educational activities	Aleppo	distribution list	Monthly
		# of solar systems installed in schools # of training to use and mantain solar systems # awareness session for students on solar systems # Digital school kits (1 projector, 3 labtops, other materials)	LWF	4 schools for solar systems (# of students 2,000) 40 admin staff for training (10 per each school) 4 schools for digital school kits	Aleppo	distribution list evaluation report	monthly	
		# of children who are enrolled in remedial classes # of boys and girls that receive stationery kits, clothes and underwear voucher, dignity kits, transportation, solar lanterns. # of schools repaired # students will be assisted with annual tuition fees in several	MECC	512 students in grade 9 & 12 in partnership with EPDC enroled with remedial classes and receive stationery kits, clothes and underwear voucher, dignity kits, transportation, solar lanterns. 10 schools repaired 165 students	Aleppo, Latakia, Hama and Damascus	beneficiary list signed	quarterly	
		1.2.11. Psychosocial wellbeing for vulnerable individuals, including children are supported so they can meet their urgent survival and development needs.	1.3.# of children who receive family reunification or case man	CA	351 (50% m,f, 15% disability)	Western Rural Aleppo and Idleb	Pre/post tests for psychosocial situ	quarterly
		1.1. # of children receiving protection kits	CA	9995 (50% m,f, 15% disability)	Western Rural Aleppo and Idleb	Beneficiary list signed; Procurement invoices and	quarterly	
		1.2. # of children who receive Psychological First Aid	CA	1683 (50% m,f, 15% disability)	Western Rural Aleppo and Idleb	beneficiary list signed	quarterly	
		1.4. # of child friendly spaces set up and equipped to provide PFA, family reunification and case management	CA	10	Western Rural Aleppo and Idleb	Pre/post tests for psychosocial situation of beneficiaries Satisfaction surveys CM Reports Success stories	quarterly	

		<p># of children, men and womens who receive Psychological First-aid (PFA)</p> <p># of children, men and women who attended GBV & PSS structured sessions</p> <p># of children, men and women who received case management services</p> <p># of children, men and women who attended PSS & GBV awareness sessions, one day events, campaigns and community initiatives</p>	GOPA-DERD	<p>500 beneficiaries have attended PFA sessions (Earthquake Response)</p> <p>70 vocational training beneficiaries attended GBV & PSS structured sessions (Earthquake Response)</p> <p>100 small business grants beneficiaries attended GBV & PSS structured sessions (Earthquake Response)</p> <p>20 beneficiaries received case management services (Earthquake Response)</p> <p>200 beneficiaries attended one day events (Earthquake Response)</p> <p>400 beneficiaries attended PSS/GBV campaign (Earthquake Response)</p> <p>3000 beneficiaries have attended awareness raising sessions (Communities affected by the Lebanese crisis and Regime Change)</p> <p>450 beneficiaries have attended structured protection sessions (Communities affected by the Lebanese crisis and Regime Change)</p> <p>450 beneficiaries have attended expression through art workshops (Communities affected by the Lebanese crisis and Regime Change)</p> <p>150 beneficiaries have received case management services (Communities affected by the Lebanese crisis and Regime Change)</p> <p>750 beneficiaries have attended one day events (Communities affected by the Lebanese crisis and Regime Change)</p> <p>900 beneficiaries have attended campaigns (Communities affected by the Lebanese crisis and Regime Change)</p> <p>450 beneficiaries participated/attended community initiatives (Communities affected by the Lebanese crisis and Regime Change)</p>	<p>Aleppo, Latakia, Hama and Damascus (Earthquake Response)</p> <p>Homs, Tartous and Lattakia (Lebanese Crisis Response)</p>	<p>Beneficiary list signed</p> <p>Evaluation report</p>	quarterly	
		<p># cases have received psychological first aid support</p> <p># of individuals who received PSS counselling sessions</p> <p># of children included in children educational and recreational activities</p>	LWF	<p>500 individuals receive Psychological first aid support</p> <p>300 individual receive PSS</p> <p>1400 children receive educational and recreational activities</p>				
		<p># cases have received psychological first aid support</p> <p># of individuals who received PSS counselling sessions</p> <p># of children included in children recreational activities</p>	LWF	<p>200 individuals receive Psychological first aid support (Communities affected by the Lebanese crisis and Regime Change)</p> <p>80 individual receive PSS (Communities affected by the Lebanese crisis and Regime Change)</p> <p>800 children receive recreational activities (Communities affected by the Lebanese crisis and Regime Change)</p>	<p>Aleppo, Rural Damascus, Tartouts, Latakia,Homs, Hama</p>	<p>beneficiary list signed</p> <p>evaluation report</p>	monthly	
	1.2.12. Provision of urgent and comprehensive health support and services to vulnerable individuals, especially children, to address their immediate health needs.	<p># of individualas who were supported to conduct lifesaving surgeries.</p> <p># of individuals recieveing medical care through partners' clinics and hospitals.</p> <p># of medical equipment procured and delivered to partner clinics to support adequate healthcare for people in need.</p>	LWF	<p>10 individuals receive lifesaving surgeries.</p> <p>300 individual receive medical care through partners' clinics and hospitals.</p> <p>5 essential medical equipment procured and delivered to partner clinics.</p> <p>4 medical open days conducted with health testing and provision of free medicine</p>	Aleppo		monthly	
		<p># Of dialysis center supported (HR, running costs, maintence, or other)</p> <p># Of medical consultation or medications provided</p>	LWF	<p>2 dialysis centers</p> <p>100 patients supported (with consultations or medications)</p>	Aleppo and Damascus	<p>beneficiary list signed</p> <p>evaluation report</p>	monthly	
		<p># of patients who received medical care promptly.</p> <p># of clinics established</p> <p># of Patients obtained surgical procedures.</p> <p># of participants obtained health awareness sessions</p>	EPDC	<p>500 of patients who received medical care promptly.</p> <p>250 of patients who received medical care promptly.</p> <p>450 of patients who received medical care promptly.</p> <p>1 clinics established</p> <p>1 clinics established</p> <p>40 of Patients obtained surgical procedures.</p> <p>40 of Patients obtained surgical procedures.</p> <p>40 of Patients obtained surgical procedures.</p> <p>6000 of participants obtained health awareness sessions</p> <p>2000 of participants obtained health awareness sessions</p> <p>2000 of participants obtained health awareness sessions</p>	<p>Aleppo</p> <p>Latakia</p> <p>Damascus</p> <p>Latakia</p> <p>Damascus</p> <p>Aleppo</p> <p>Latakia</p> <p>Damascus</p> <p>Aleppo</p> <p>Latakia</p> <p>Damascus</p>	<p>Medical Records, and service provider document"</p> <p>field visit, and Clinic Lease Contract"</p> <p>Hospital bills, Patient satisfaction Surveys</p> <p>attendance sheets, Feedback Forms</p>	quarterly	
Crisis-affected people receive multi-sectoral life-saving assistance to reduce deprivation and trauma caused by the earthquake in Turkey	TURKIYE	1.2.13. Increased access to food among earthquake victims.	# of people receiving food packages, baby kits Budget line 2.8.	HIA	4600	Hatay	beneficiary lists signed, project evaluation report, monitoring visits, FGD	quarterly
		1.2.14. Increased access to WASH facilities among earthquake victims.	# of people with access to sanitary containers with hot water Budget line 2.4.5.	HIA	2400	Hatay	beneficiary lists signed, project evaluation report, monitoring visits, FGD	quarterly
		1.2.15. Increased access to laundry service among earthquake victims.	# of people with improved living conditions Budget line 2.7.3.; 2.7.6	HIA	240	Hatay	KII, project evaluation report, monitoring visits, technical reports (installation), procurement documents, observation	quarterly

		1.2.16. People affected by the earthquakes receive NFI kits, items they need during living in their temporary settlements, with special focus on winterization items.	#of people receiving NFI kits Budget lines 2.7.4;2.7.5;2.7.7	HIA	2700	Hatay	handover sheets, monitoring visits, procurement documents	quarterly
		1.2.17. Increased protection and improved psychosocial well-being among earthquake victims with special emphasis on children, women and girls.	# of children with access to child friendly spaces within camp Budget line 2.9.1	HIA	3000	Hatay	observation, project evaluation report, procurement documents, monitoring visits, FGD	quarterly
Objective 2. Build on the resilience of the people affected by the conflict by providing livelihood, PSS and restoration support	2.1#People affected by the conflict receive support and training to find jobs or means of livelihood.	2.1.1 Men and women and youth are able to meet their own basic needs through increasing access to employment, vocational training and restoration of sustainable livelihood opportunities.	# jobless youth enroll in business start-up training in all Damascus and its rural	MECC	40 youth in partnership with RiserHub	Damascus and its Rural	Baseline data List of beneficiaries Evaluation reports photos	quarterly
			# financial grants to initiate small projects in Damascus and its rural	MECC	26 grants in partnership with RiserHub	Damascus and its Rural	Baseline data List of beneficiaries Evaluation reports photos	quarterly
			# of Long-term livelihood recovery in earthquake-affected areas K1.1 (4) facilities is restored and rehabilitated K1.2 (4) public production units and development centers equipped	HEKS/EPER	K1.1.1 # of public facilities and production units are rehabilitated and functional in R	Lattakia Aleppo 3 Lattakia, 1 Aleppo	Site Reception Certificates BOQs / Specifications Materials receipt certificate Completion Reports Photos/Videos Before and After	quarterly
			K2 # of people enrolled in capacity building training (240)	HEKS/EPER	K2.1.1 # of beneficiaries receive training on Sewing (130 + additional 40 for 2025) K2.1.2 # of beneficiaries received training in carpentry and aluminium(20) K2.1.3 # of PwD receive vocational training on Sewing (60+additional 40 for 2025) K2.1.4 # of beneficiaries from Carpet training (30) K2.2.1 # of beneficiaries receive ToT training (9) K2.2.2 # of PwDs receive ToT training (3) K2.3.1 # of beneficiaries receive entrepreneurship training (70) K2.3.2 # of PwD receive Entrepreneurship training (35)	Lattakia Lattakia Aleppo Lattakia Lattakia	Registration lists List of selected beneficiaries MoSAL reports the number of trained beneficiaries Trainees' evaluation reports MoSAL certificate issuance Photos/Videos	quarterly
	K3 # of people receive support to in-crease their livelihood opportunities	HEKS/EPER	K3.1.1 # of beneficiaries receive toolkits and the end of the training period (100 + additional 20 for 2025) K3.2.1 # of PwD beneficiaries who receive sewing toolkits at the end of the training (25 + Additional 20 for 2025) K3.3.1 # of beneficiaries receive Small Busi-ness Grants (0) K3.4.1 # of jobs secured in the carpet center of Yarta in Rural Lattakia (30)	Lattakia Aleppo Lattakia	Registration BoQ Materials receipts certificates Business plans validated Procurement documents Beneficiaries' evaluation report Contracts Photos/Videos Follow up reports	quarterly		

		# people enrolled in business / entrepreneurial training (disaggregated by gender, age, disability, type of training)	CA	548 people (50% m,f) (disaggregated by gender, age, disability, type of training)	Western Rural Aleppo and Idleb	Registration lists List of selected beneficiaries Trainees' evaluation reports Certificate issuance/Trainer reports Photos/Videos	quarterly
		# people benefitting from support to increase their livelihood opportunities through small business grants (SBGs) (disaggregated by gender, age, disability, type of support)	CA	340 people (50% m,f) (disaggregated by gender, age, disability, type of training)	Western Rural Aleppo and Idleb	Baseline data List of beneficiaries Evaluation reports photos	quarterly
2.2: People affected by the conflict are given the necessary access to emergency mental health, psychological well-being support and proper education	2.2.1 children, men and women are provided with necessary mental health and protection assistance	# of women with access to group and one to one PSS and protection assistance activities	CA (New)	50 women	Western Rural Aleppo and Idleb and northern governorates	Beneficiary list signed; Procurement invoices and paperwork; PDMs; Success stories and testimonies	quarterly
	2.2.2 Provide children with access to an improved educational environment conditions in North West Syria (NWS)	I2.1.1. # of schools that are assessed I2.1.2 # of schools improved based on that assessment including repairing, rehabilitation, or replacement. (e.g. repairing cracks, doors, plastering, heating systems, lighting, PV system, paths and roads on school grounds rehabilitated I2.1.3. # of schools that receive education equipment based on assessment (e.g. blackboard, seats, 1 set of computer, printer, and projector) I2.1.4. # of schools that are assessed for accessibility and improved based on that assessment including repairing, rehabilitation or replacement of ramps, pavements and roads on school grounds	CA	44 schools (disaggregated by type of repair/assessment/location) 16,403 individuals (50% m,f)	Western Rural Aleppo and Idleb and northern governorates	Assessment reports BOQ Material list Tender paperworks for consultancies of works Site observation reports from all parties	quarterly
		I2.2.1. # of schools WASH facilities that are assessed I2.2.2 # of schools WASH facilities improved through repairing, maintenance, or replacement (e.g. latrines, troughs, taps, stainless steel canopies, and ceramic tiles)	CA	44 schools (disaggregated by type of repair/assessment/location) 16403 individuals (50% m,f)	Western Rural Aleppo and Idleb and northern governorates	Assessment reports BOQ Material list Tender paperworks for consultancies of works Site observation reports from all parties	quarterly
2.3 People affected by the conflict were given the necessary access to nutritious food.	2.3.1 Provision of essential food items such as bread and food kits	# kilos of subsidized Arabic Bread per day will be produced over two years.	HEKS/EPER	8900KG of subsidized bread/day.	Rural Damascus and Aleppo	Data from the municipalities post evaluation and PDM	quarterly
2.4 Institutions restored / rehabilitated in conflict affected areas to allow citizens to regain some normalcy and independency	2.4.1 Support to Syrian communities through the rehabilitation of existing diaconal services in faith-based entities is provided.	# diaconal services over two years related to churches are rehabilitated in all governorates.	MECC by the support of the KIA restoration fund	11 diaconal services	All governorates	Completion reports of renovated places Procurements' documentations Distribution lists. PDM and satisfactory evaluation report.	quarterly
2.5 People and communities affected by the earthquake are engaged and empowered to meet their specific needs through Survivor and community-led crisis response (sclr) and micro cash grants	2.5.1 People and communities benefit from micro grant funded community initiatives	# of people trained to facilitate and support implementation of the sclr approach, disag by age, gender, disability, type of training # of community groups formed and/or strengthened and selected to receive and manage micro grants disag by age, gender, disability, displacement status # of micro projects funded disag. by type project	CA	20 people 57 groups (disaggregated by gender, age, disability, type of group) 57 projects (disaggregated by gender, age, disability, type of group/project) (570 people benefitting)	Western Rural Aleppo and Idleb	• Training attendee lists • Trainer report • Training evaluation records • CA sclr technical advisor observations • Recorded sessions • Participant group list/training reports • Summary report from cash service providers • Partner reports; • Community meeting reports • Videos and pictures	quarterly

Objective 3. Enable the community to be agents of change by capacity building and advocacy on different issues	3.1 Members, partners and church capacities are strengthened through awareness and Social cohesion is promoted among targeted communities	3.1.1 Awareness sessions for ACT Alliance Syria members, their partners and the community	# workshops on capacity building for volunteers and local churches.	MECC	2 workshops	All governorates	Pre and post test Report of trainees Attendance list	quarterly
			# workshops conducted on capacity building for volunteers and local churches.	GOPA-DERD	325 GOPA-DERD staff trained 2 workshops conducted	All governorates	Pre and post test Report of trainees Attendance list	quarterly
			# of awareness sessions / bilateral meetings for ACT Alliance Syria	HEKS/EPER	8 awareness sessions	some governorates	Pre and post test Report of trainees	quarterly

