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Project Summary Sheet
Project Title
Project ID
Location

Emergency Response to Socio-Political Crisis in Nicaragua
NIC181
Nicaragua
Managua (San Francisco Libre, Tipitapa, Ciudad Sandino and Mateare), Carazo
(La Conquista, Jinotepe and San Marcos), Matagalpa (El Tuma-La Dalia and
Matagalpa), León (Telica), Chinandega (Chinandega, Villanueva and Somotillo),
Boaco (Teustepe), Jinotega (Pantasma), RACCS (Nueva Guinea), Madriz
(Totogalpa and Somoto) and Estelí (Condega).
Costa Rica

Project
Period
Modality of
project
delivery
Forum
Requesting
members
Local
partners

San José
From 30 August 2018 to 15 June 2019
Total duration: 10 (months)
X

self-implemented

☐ CBOs

☐ Public sector

☐ Other
Click here to enter text.
ACT Alliance Nicaragua Forum and ACT Alliance Costa Rica Forum
Lutheran World Federation (LWF)
X

local partners

☐ Private sector

Nicaragua





Council of Protestant Churches of Nicaragua (CEPAD)
Interchurch Center for Theological and Social Studies (CIEETS)
Lutheran Church Faith and Hope (ILFE)
Asociación Club de Jóvenes Ambientalistas (LWF local partner)

Costa Rica

Thematic
Area(s)
Project
Impact

Project
Outcome(s)

☒

Lutheran Church of Cost Rica (ILCO)
Shelter / NFIs

☒

Protection / Psychosocial

Provide access to protection and psychosocial support to people affected by the
conflict in Nicaragua and to displaced Nicaraguans in Costa Rica leading to
improve their living conditions, ensuring restoration of a dignified life and
harmonious co-existence.
A. Individuals affected by the crisis are provided with protection services and
psychosocial support.
B. Community and faith based leadership are empowered to effectively
participate in peace building and conflict management processes.
C. Nicaraguans displaced have access to emergency shelter and supportive legal
services in Costa Rica.
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Target
beneficiaries

Total population: 8,057 people as beneficiaries.
Nicaragua
SECTORS/THEMATIC
AREAS

BENEFICIARIES
TOTAL PERSONS

A.

Protection
and
7057
Psychosocial
Support.
Note: The total population 7,057 individuals directly affected by the crisis such as
relatives of missing people, people who have lost their productive assets, people
with relatives that had been killed
Costa Rica
SECTORS/THEMATIC
AREAS

BENEFICIARIES
TOTAL PERSONS



Protection
and
1000
psychosocial
support
 Shelter
Note: The target group in Costa Rica are Nicaraguans displaced by the Crisis,
asking for refuge in Costa Rica
Project Cost
(USD)

275,826.50

Reporting Schedule
Type of Report
Situation report

Due date
30 September 2018
quarterly

Final narrative and financial report (60
days after the ending date)

30 August 2019

Audit report (90 days after the ending
date)

30 September 2019
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1. BACKGROUND
1.1.

Context
The human rights situation in Nicaragua has deteriorated as observed by the Inter American Commission
on Human Rights (IACHR) in relation to the violent events that have been taking place since the State
repressed the protests on April 18, 2018, and subsequent events over the following weeks. According to
figures gathered by the IACHR, the State’s repressive action has led to at least 295 deaths, 1,337 persons
wounded as of June 19, and 507 persons deprived of liberty as of June 6, and hundreds of persons at risk of
becoming victims of attacks, harassment, threats and other forms of intimidation. The Nicaraguan
Association for Human Rights (ANPDH)) in its report as of July 26 indicates that there are 448 deaths (383
were civilians, 40 paramilitaries, 24 polices and a soldier) 2,720 injured and 718 kidnapped.
Police and paramilitary forces continue their raids in a house-to-house search, arresting people who
participated in the protests. Based on the new antiterrorist law, many of them appear in court without any
legal defense. The Permanent Commission of Human Rights (CPDH) informed to receive every day at least
20 complaints of people arrested by police or by irregular armed groups. Costa Rica has opened two shelters
for people fleeing the crisis in Nicaragua and asylum seekers, with a capacity for about 2000 people, one in
the north and one in the south of the country, with support from IOM and UNHCR. Authorities report
between 100 to 150 Nicaraguans entering daily to Costa Rica for the first time. The Dutch cooperation
announced its decision to suspend for two months any cooperation with the government of Nicaragua, due
to serious human rights violations.
During August 28-29, a delegation of the World Council of Churches and ACT Alliance visited Nicaragua with
the intention to listen to the experiences of people in churches, civil society, the Catholic Bishops'
Conference of Nicaragua, the government and with members of the ACT Alliance Nicaragua forum, to
reaffirm and strengthen calls for justice and peace, and to advocate for the human rights of all people and
respect for diverse ways of thinking in contemporary societies

1.2.

Needs
According to the Special Monitoring Mechanism for Nicaragua (MESENI), the Inter-American Commission
on Human Rights (IACHR) alerts about the ongoing stigmatization and criminalization of social protest on
unjustified and disproportionate grounds; serious problems of access to legal defense and due process;
and violations of the rights of persons deprived of liberty and their families. There is an adverse
environment for social protest, through a strategy of criminalization and stigmatization. This entails the
use of declarations, Statements, and official announcements that intend to suggest that life is continuing
as normal in the country while simultaneously stigmatizing demonstrators, dissidents, and social leaders
and human rights defenders.
The Costa Rican Foreign Ministry calls for international assistance to address an upcoming migration crisis
in the country. The ACT Alliance Costa Rica Forum has determined a series of needs derived from the
migratory crisis that begins to be dimensioned, being necessary to provide attention in temporary
settlements (shelter), legal support on migratory procedures and psychosocial support.
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1.3.

Capacity to respond
The ACT Forum members in Nicaragua run long-term development programs in the geographical zones
included in the proposal. It is important to mention that the forum has responded to previous emergencies
and has experience in advocacy and peacebuilding processes. The organizations have experience and
existing relationships with the communities, which are directly affected by the conflict in the country.
The Costa Rican Lutheran Church has been executing several responses to disasters; the most recently is a
RRF 09-2016 in response to Hurricane Otto and the Appeal CRC 171 Tropical Storm Nate, currently in
execution. ILCO is the ACT forum coordinator in Costa Rica. In addition, over the last 15 years ILCO have a
Diaconate Migrant Ministry, in which Nicaraguans are provided with legal services.

2. PROJECT RATIONALE
2.1.

Intervention strategy and theory of change
Peacebuilding
The crisis and a worsening humanitarian situation in Nicaragua have had devastating consequences on the
population as a whole, with differentiated impact on men, women, boys and girls. Shaped by different gender
roles and responsibilities. Peacebuilding encompasses activities that seek to reduce the risk of violent
conflict. This proposal aim to carry out measures to reduce the risk of lapsing into violence by strengthening
capacities for conflict management, and to lay the foundations for sustainable peace and development. This
process will be carried out in close coordination with Pastoral Committees. A Core group will be conformed
and trained; each of them will provide close assistance and training at local level. A need assessment will be
carried out in order to select the target group and the strengthening of capacities required.
Psychosocial Support
for the direct affected population and their families, including different psychosocial activities, counseling
and referrals. The desired change is that the affected population and their families become more resilient
and can develop psychosocial coping strategies to overcome the previous bad experience and be able to deal
with future incidents.
Temporary shelter and legal accompaniment.
The Lutheran Church from Costa Rica (ILCO) will provide temporary shelter and legal assistance to
Nicaraguans displaced to Costa Rica due to the crisis. Psychosocial assistance will be provided as well. These
will also help them deal with the trauma from the violence and separation from their families and friends
and their homes. The legal assistance will allow them to obtain a refugee status and they will be able to
access government support and increase their awareness on their rights.

2.2.

Impact
Provide access to protection and psychosocial support to people affected by the conflict in Nicaragua, as well
as temporary shelter to Nicaraguans displaced to Costa Rica, leading to improvement in their living conditions,
ensuring restoration of a dignified life and harmonious co-existence.
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2.3.

Outcomes
A. Individuals affected by the crisis are provided with protection services and psychosocial support.
B. Community and faith based leadership are empowered to effectively participate in peace building
and conflict transformation processes.
C. Nicaraguans displaced have access to emergency shelter and supportive legal services in Costa Rica.

2.4.

Outputs
A. Individuals have support to rebuild their social networks and increase their coping mechanisms in a
participatory way and in a process that will improve the psychosocial well-being of the community.
B. Community safety nets and networks established to promote peace and reconciliation
C. Individuals obtain emergency shelter on a temporary basis, and supportive legal services to obtain a
refugee status.

2.5.









Preconditions / Assumptions
Violence decreases in communities, and direct project participants have greater security to develop their
activities.
Staff are able to reach project sites.
No further deterioration of socio-political situation.
Local stakeholders are supportive, responding and participating in the project.
Government authorities allow the implementation of proposed activities
Staff continue to have access to project catchment areas to carry out planned activities; access to affected
persons is not interrupted (road travel is smooth, travel within the country is not restricted).
No major emergency occurs.
Funds for the Project are received on time in order for project implementation to meet its fixed deadlines.

2.6.

Risk Analysis
The following risks were reviewed while designing the interventions for this appeal:




2.7.

Further deterioration of the current socio-political situation resulting in a full-fledged escalation of the
situation, including violence in the country. Re-installation of roadblocks or other types of protests
that block the mobilization and safety of personnel. A mitigation measurement is to not confront, be
tolerant and get away from the point of conflict.
Deterioration of the security situation in Nicaragua, this put the project staff in some kind of threat or
damage to physical integrity. For this, we have communication points to report on these incidents and
take the respective decisions, prevailing the lives of the people, providing institutional identification
at a personal and vehicle or equipment level.

Sustainability / Exit strategy
The local peacebuilding proposal through trainings in the targeted municipalities will allow the participants to
improve local skills and knowledge beyond the lifetime of the project. Additionally, the implementing
organizations have local knowledge and connections means that the forum have strong relationships in targeted
areas. This makes it possible to involve them in the full project cycle to ensure commitment to the project
objectives. Moreover, coordination with municipalities, primary health centres, and other local stakeholders is
done throughout the project and when needed. The project aims to provide support to displaced Nicaraguans
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in Costa Rica, so they can be able to have a legal status, which will allow them to establish in Costa Rica with
better opportunities to apply for job opportunities with the correspondent rights.

2.8.

Building capacity of national members
The project included and budgeted activities for capacity building at forum level including thematic such as do
no harm approach and Core Humanitarian Standard (CHS), also for updating the Emergency Preparedness and
Response Plans (EPRP).

3. PROJECT IMPLEMENTATION
Does the proposed response honour ACT’s commitment to Child Safeguarding?

☒ Yes

☐ No

LWF staff and the Implementing organizations are committed to child safeguarding in project interventions.
Child safeguarding and prevention of child abuse will be prevented through providing
awareness sessions, distributing brochures and booklets to the participants in the different sessions
The ingoing staff have will sign ACT Alliance Code of Conduct and will explicitly sign to the Child Safeguarding
policy.

3.1.

ACT Code of Conduct
The ACT Alliance Forums from Nicaragua and Costa Rica have adhered to ACT Alliance Code of Conduct. Any
violation of this code will be sanctioned by immediate resigning of the perpetrator from duties and if applicable
referred to legal prosecution. A session to share the code of conduct with beneficiaries will be carried out as well.
The ACT Code of Conduct will be a mandatory document to be signed by the staff, consultants, and volunteers.
The beneficiaries will be also oriented in the main values of the Code of Conduct with special focus on prevention
of (sexual) exploitation and abuse; accordingly, the complaints mechanisms will be in place as described in
section 5. There are mechanisms for complaints and accountability. Posters and informational brochures will be
used to increase awareness of the Code of Conduct.

3.2.

Implementation Approach
The design of the project takes into consideration the lessons learned from previous experiences, more
specifically, the best practices in community-based psychosocial support through local solutions. The
organizations with participation in this proposal will meet regularly in order to share how is the project
implementation is developing in the different zones, while the project team will take the lead on the
implementation of the project. A Steering Committee will be formed, it will be responsible for guiding
implementation and supporting beneficiary complaints and feedback mechanisms.

3.3.

Project Stakeholders
Beneficiaries, communities, local authorities, ACT members, implementing partners, humanitarian workers other
NGOs, local authorities, faith-based leadership and churches are considered as key stakeholders. The project
design fits the humanitarian principles and needs. The project will encourage local authorities and communities
who have interest to be a part of the project and make decisions based on their knowledge about area, and
affected people. Information regarding selection/targeting criteria, complaints/feedback mechanism will be
shared with them. Pastors and community-based psychosocial care groups will participate voluntarily,
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committing themselves to attend the training workshops and attend to the people affected by the crisis, signing
a letter of commitment.

3.4.

Field Coordination
The implementing organizations in Nicaragua will coordinate efforts with entities such as the Local Cabinets
through the Ministries of the Family and Health to guide actions in Psychosocial attention as well as with local
government bodies in the zone in order to develop the mutual collaboration.
The Costa Rican Lutheran Church has been working with other organizations to provide immediate assistance to
migrants, including the Nicaraguan Migrants Association, the Jesuit Service and dialogue with other entities such
as UNHCR and, within the REDNAM, which is a Migrant National Network.

3.5.

Project Management
Lutheran World Federation will be responsible for the overall implementation of the appeal. Regular meetings
will be carried out, in order to share information concerning progress in the implementation process. The
monitoring and evaluation will include regular visits to follow up on the achievement of results, and preparation
of quarterly situation reports. Feedback or opinion from beneficiaries and other stakeholders will be collected
throughout the implementation of the project, monthly coordination meetings will be carried with the
participation of the participating organizations, in order to share how the feedback is being taken into account
within the project. A final report will be submitted following the guidelines provided by ACT. CEPAD as forum
coordinator will invite to monthly meeting to take decision related to the project execution, share experiences
and solve problems, and will help to keep the unity and collaboration between the members. This include ILCO.
These activities will be coordinated and monitored through a coordinator hired by the project in Nicaragua and
Costa Rica.

3.6.

Implementing Partners
CEPAD, ILFE, CIEETS, ILCO and LWF have a lot of experience in Psychosocial attention based in the community.
CEPAD have been working for 46 years in development, emergency response and peace and reconciliation
process. CIEETS and CEPAD designed a training module in psychosocial support, which will be used for the training
process in this proposal. The Costa Rican Lutheran Church (ILCO) is a REDNAM1, this is a network that brings
together 4 organizations including the Jesuit Service. It is also part of the Coordinated Bureau of Migration led by
the Ministry of Interior and immigration, is composed of 20 organizations. This coordination’s spaces will allow
ILCO to identify migrants in need of support, as well as ACT Forum organizations Faith based, will work to promote
a Culture of Peace to unify, reconcile and restore opposing families from the local in communities affected by
the conflict. Pastors and community leaders participate actively in peace building and conflict management
processes, and psychosocial groups based in the community, will be trained to support vulnerable groups
affected by the conflict.

1

National Network for Migration
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3.7.

Project Advocacy
The ACT Forum in Nicaragua in collaboration with the Evangelical University, Martin Luther King hosted a visit
from WCC and ACT Alliance, in which the delegation was able to hold strategic encounters with Government
representatives, Episcopal Conference from the Catholic Church, Civil Society representatives and the ACT Forum
in Nicaragua. The ACT Forum will focus efforts aim at empowering disadvantaged groups seeking justice, equality,
and upholding rights. Key messages will be shared regarding the response. From this initiative, CIEETS and CEPAD
will conduct context analysis calling representatives from the faith-based sectors in order to have analysis and
monitoring of the situation in the country, and take actions from the ecumenical perspective.

3.8.

Basic Implementation Plan

ACTIVITIES
1 2 3 4 5 6
A.1 Conduct mapping and capacity assessment for community
support systems
A.2 Preparation of Psychosocial training modules
A.3 Conduct training for 768 religious and opinion 721 leaders
on psychosocial helping skills.
A.4 Provision of psychosocial support to vulnerable people
with signs of distress
A.5 Personalized attention in psycho trauma to immigrants
affected by the crisis.
A.6 Self-care workshop for the technical staff of the
organizations
A.7 Monitoring and evaluation of the psychosocial
intervention
B.1 Conduct a conflict assessment
B.2 Design of training module for peace and reconciliation.
B.3 Conduct a training for participants (target group and staff)
on do No Harm Principles.
B.4 Conduct a training for religious and communal leadership
to engage in conflict transformation.
B-5 Conduct training in conflict transformation, forgiveness,
reconciliation and peace restoration.
B.6 Conduct radio talk shows on awareness raising and
sensitization on harmonious and peaceful co-existence
B.7 Legal orientation in migratory processes.
B.8 Humanitarian assistance and protection in temporary
shelter.
B.9 Conduct a training for Staff on CHS
B.10 Establish a Complaint mechanism
B.11. Participants selection
B.12 Update of the EPRP
C.1 Participation in coordination meetings in REDNAM and
Bureau of Migration in Costa Rica

7

8

9

10
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C.2 Equipment of temporary shelter
C.3 Selection of beneficiaries
C.4 Provide legal accompaniment to beneficiaries
C.5 Establishment of a complaint mechanism
C.6 Psychosocial support services
C.7 Monitoring
C.8 Evaluation

4. PROJECT MONITORING
4.1.

Project Monitoring
The LWF will be in close monitoring of the project. There will be a project coordinator who will be responsible
for tracking the performance and ensuring that the targets and results are met and reported against. The
coordinator will facilitate monitoring tools to the implementing organizations in order to assure that the
methodology applied are properly focused properly. Due to the nature of the proposal, the testimonies and
life stories will be important to consider in the monitoring and reporting. LWF and the implementing
organizations will perform monthly meeting to follow up, measure the advance on the project indicator, and
identify challenges in the process, in order to make adjustments if necessary. The monitoring plan also
includes the preparation of SITREPS on quarterly basis.

4.2.

Safety and Security plans
There has been a prolonged period of political unrest and street violence in many areas in Nicaragua since
mid-April 2018. This has involved the use of tear gas, rubber bullets and live ammunition, resulting in many
serious injuries and over 300 deaths. Some marches and demonstrations continue to occur. While most are
now peaceful, the situation remains volatile and there is the potential for further violence and disorder at any
time. The Staff will implement the LWF Safety and Security Policy, Safety and Security Handbook and the
Country Safety and Security Plan. The Safety and Security is monitored by the LWF in coordination with the
forum members and partners.

4.3.

Knowledge Management
The Knowledge Management will be carried out by the systematic review and registry of best practices and
lessons learned. It will be shared with other interested parties that will have similar responses in different
coordination spaces. There will be feedback with the communities. Additionally, there will be a workshop with
ACT members.

5. PROJECT ACCOUNTABILITY
5.1.

Conflict sensitivity / do no harm
For this proposal implementation, a close coordination will be established with the participants and referent
groups, to eliminate and minimize possible short and long-term harm, taking into consideration the code of
conduct principles. The LWF’s work is guided by the long-standing international recognition. LWF is following
its Emergency Manual and the Guidelines On Rights-Based Empowerment. To avoid conflicts the project will
be implemented in in close coordination with local governments and local leadership. As major stakeholders
and influencers, there will always be a risk of conflict. To minimize this risk, the project implementation teams
will consult with interested parties respecting the opinions of the people in the community and carry out the
necessary controls.
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5.2.

Complaints mechanism + feedback
LWF will play a facilitator role while ensuring technical inputs and intervene as and when needed. Through
this process, LWF in coordination with the implementing organizations will make sure that the participants
groups are involved in all the phases of the project ensuring accountability and transparency. Any potential
complaints would be duly addressed through a complaint mechanism, which will be put in place and clearly
communicated to right holders, LWF and the Implementing organizations will ensure that, there will be
Complaints Response Mechanism (CRM) being placed at the project operational areas.

5.3.

Communication and visibility
The participant’s organizations would ensure that the necessary communication and visibility of the project
is done. CEPAD, CIEETS and ILCO has an effective communication team which would update on the progress
of the response and ensure substantial visibility of ACT Alliance is also there. The internal communication
would ensure an effective information flow within the organization and beyond the organization in terms of
reach and values addition in the coordination mechanism and the government systems. The project
coordinator will share necessary information related to the appeal. Visibility will be made through banners,
posters with co-branding of ACT Alliance logo to communicate about emergency response being undertaken
by LWF, CEPAD, CIEETS, ILCO and ILFE, with support from ACT Alliance. Wherever feasible, case stories from
the right holders will be developed from within the affected households highlighting the outcome of
program intervention being made through this emergency response.
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6. PROJECT FINANCE
6.1.

Consolidated Budget

DIRECT COSTS
1
PROGRAM STAFF
Total national program staff
TOTAL PROGRAM STAFF
2
2.1.
2.2.
3
3.1.
3.2.
3.3.

87,791

PROGRAM ACTIVITIES
Shelter and settlement / Non-food items
Protection / Psychosocial support

15,625
106,540

TOTAL PROGRAM ACTIVITIES

122,165

PROGRAM IMPLEMENTATION
Complaint mechanisms / information sharing
Monitoring & evaluation
Audit
TOTAL PROGRAM IMPLEMENTATION

4
PROGRAM LOGISTICS
4.1 Vehicle Rental
4.2 Perdiem
TOTAL PROGRAM LOGISTICS
6
6.2.
6.2.1.
6.2.2.
6.2.3

87,791

5,613
3,703
5,743
16,511
9,407
3,182
12,589

OTHER PROGRAM COSTS
FORUM COORDINATION
Kick-start workshop
Mid-review workshop
Staff trainings

130
130
2,200

TOTAL FORUM COORDINATION

2,460

6.3.
STRENGTHENING CAPACITIES
6.3.1. Training on do no harm approach
Update of the EPRP
TOTAL STRENGTHENING CAPACITIES
TOTAL DIRECT COST
INDIRECT COSTS: PERSONNEL, ADMINISTRATION & SUPPORT
e.g.
Staff salaries
Salaries e. g % for Programme Director)
Salaries e. g % for Finance Director)
Salaries for accountant and other admin staff
Office Operations
Office Utilities
Telephone and fax
Internet
TOTAL INDIRECT COST: PERSONNEL, ADMIN. & SUPPORT

1,893
2,000
3,893
245,409

3,000
4,604
9,104
2,294
2,909
473
22,384
8%

TOTAL EXPENDITURE exclusive International Coordination Fee
INTERNATIONAL COORDINATION FEE (ICF) - 3%
TOTAL EXPENDITURE inclusive International Coordination Fee

267,793
8,034
275,827

7 Annex
7. 1. Logical Framework
IMPACT
Provide access protection and psychosocial support to people affected by the conflict in Nicaragua, as well as temporary shelter to Nicaraguans displaced to Costa Rica, leading
to improvement in their living conditions, ensuring restoration of a dignified life and harmonious co-existence.
OUTCOMES

Objectively verifiable indicators

Source of verification

Assumptions

A. Individuals affected by the crisis
are provided whit protection services
and psychosocial support.

4,042 individuals affected by the
crisis are provided with protection
services and psychosocial support in
19 municipalities of 10 Departments.

Lists of persons attended.

I Violence decreases in communities, and
direct project participants have greater
security to develop their activities.

Monitoring reports
Photographs
Life testimonies

B. Community and faith based
leadership are empowered to
effectively participate in peace building
and conflict transformation processes.

3,015 people incorporated into
reconciliation and peacebuilding
processes.

People training list.

No further deterioration of socio-political
situation.

Lists of persons attended.

Government
authorities
allow
implementation of proposed activities

Monitoring reports
Photographs
Life testimonies

C. Nicaraguans displaced have access to
emergency shelter and supportive legal
services in Costa Rica.

No major emergency occurs.
Funds for the Project are received on time in
order for project implementation to meet its
fixed

People training list.
1000 individuals with legal advice for
their immigration status.

C. Lists of persons attended.
Monitoring reports
Photographs

E. 1000 individual receive
humanitarian assistance Psychosocial
support and protection in temporary
shelter.

the

Life testimonies

D.Lists of persons attended.
Records of individuals
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Monitoring reports
Registration Form
Lists of persons attended
Monitoring reports
OUTPUTS
A.4,042 individuals have support to
rebuild their social networks and
increase their coping mechanism in a
participatory way in a process that
will improve the psychosocial wellbeing of the community.

Objectively verifiable indicators

Source of Verification

A.1 At least 70% of the 4,042 people
strengthen their resilience through
community-based psychosocial
support.

List of beneficiaries
Photographs
Life testimonies

Lists of persons attended
B. Community safety nets and
networks established to promote
peace and reconciliation

B.1. At least 70% of 3,015 people
develop a process of reconciliation
and peace in their communities.

Monitoring reports.
Photographs

Staff are able to reach project sites.

Stakeholders are supportive, responding and
participating in the project.

Staff continue to have access to project
catchment areas to carry out planned
activities; access to affected persons is not
interrupted (road travel is smooth, travel
within the country is not restricted).

Life testimonies
People training list.

C. 1000 individuals receive
emergency shelter on a temporary
basis, and supportive legal services to
obtain a refugee status.

C.1 At least 80% of the target group
obtain a refugee status in Costa Rica.

Lists of persons attended
Copy of certification of legal status in
Costa Rica.

Government entities in Costa Rica are open to
establish coordination with civil society
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C.2 80% of the 1000 individuals
received personalized attention in
Psychotrauma.

Monitoring reports
Photographs
Life testimonies

1000 displaced Nicaraguans receive
temporary shelter in Costa Rica.

Lists of persons attended.
Records of individuals
Monitoring reports

Registration Form
Beneficiaries Lists
Moring reports
Activities
Psychosocial Support
A.1 Conduct mapping and capacity assessment for community support systems
A.2 Preparation of Psychosocial training modules
A.3 Conduct training for 768 religious and opinion 721 leaders on psychosocial helping skills.
A.4 Provision of psychosocial support to vulnerable people with signs of distress
A.5 Personalized attention in psychotrauma to immigrants affected by the crisis.
A.6 Self-care workshop for the technical staff of the organizations
A.7 Monitoring and evaluation of the psychosocial intervention
Protection
B.1 Conduct a conflict assessment
B.2 Design of training module for peace and reconciliation.
B.3 Conduct a training for participants (target group and staff) on the Do no Harm Principles.
B.4 Conduct a training for religious and communal leadership to engage in conflict management.
B-5 Conduct training in conflict transformation, forgiveness, reconciliation and peace restoration.
B.6 Conduct radio talk shows on awareness raising and sensitization on harmonious and peaceful co-existence

organizations to offer a refugee status to
Nicaraguans in Costa Rica.
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B.7 Legal orientation in migratory processes.
B.8 Humanitarian assistance and protection in temporary shelter.
B.9 Conduct a training for Staff on CHS
B.10 Establish a Complaint mechanism
B.11 Participants selection
B.12 Update of the EPRP
Shelter
C.1 Participation in coordination meetings in REDNAM and Bureau of Migration in Costa Rica
C.2 Equipment of temporary shelter
C.3 Selection of beneficiaries
C.4 Provide legal accompaniment to beneficiaries
C.4 Establishment of a complaint mechanism
C.5 Psychosocial support services
C.6 Monitoring
C.7 Evaluation
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7.2 ANNEX 7 – Summary table
Summary
Implementation
period

CEPAD

CIEETS

ILFE

LWF

ILCO

Geographical
area

From 15 September 2018 to
15 July 2019
Total duration: 10 (months)
Carazo, Managua, Jinotega,
Matagalpa, RACCS y Boaco

Sectors of
response

Protection and Psychosocial
Support

From 15 September 2018 to 15
July 2019
Total duration: 10 (months)
Carazo, Chinandega, Leon,
Managua, Estelí, Madriz y
Matagalpa
Protection and Psychosocial
Support

From 15 September 2018 to
15 July 2019
Total duration: 10 (months)
Chinandega, Madriz y Carazo

From 15 September 2018
to 15 July 2019
Total duration: 10 (months)
Managua

From 15 September 20
15 July 2019
Total duration: 10 (mo
San Jose, Costa Rica

Protection and Psychosocial
Support

Protection and
Psychosocial Support

Targeted
beneficiaries

2,235

2,805

1,200

817

Shelter
Protection and Psycho
Support
1,000

Requested
budget (USD)

US$ 52,910.18

US$ 75,367.40

US$ 24,443.07

US$ 61,109.15

US$ 61,996.70

Please kindly send your contributions to either of the following ACT bank accounts:
US dollar
Account Number - 240-432629.60A
IBAN No: CH46 0024 0240 4326 2960A

Euro
Euro Bank Account Number - 240-432629.50Z
IBAN No: CH84 0024 0240 4326 2950Z

Account Name: ACT Alliance
UBS AG
8, rue du Rhône
P.O. Box 2600
1211 Geneva 4, SWITZERLAND
Swift address: UBSWCHZH80A

For earmarking of pledges/contributions, please refer to the spread sheet accessible through this link
http://reports.actalliance.org/ReportServer/Pages/ReportViewer.aspx?%2fAct%2fAppeals&rs:Comm
and=Render. The ACT spread sheet provides an overview of existing pledges/contributions and
associated earmarking for the appeal.
Please inform the Head of Finance and Administration, Line Hempel (Line.Hempel@actalliance.org)
and Senior Finance Officer, Lorenzo Correa (Lorenzo.Correa@actallinace.org) with a copy to the
Regional Representative, Carlos Rauda (carlos.rauda@actalliance.org), of all pledges/contributions
and transfers, including funds sent direct to the requesting members.
We would appreciate being informed of any intent to submit applications for EU, USAID and/or other
back donor funding and the subsequent results. We thank you in advance for your kind cooperation.
For further information please contact:
ACT Regional Representative, Carlos Rauda (carlos.rauda@actalliance.org)
ACT Regional Program Officer, Rosa Maria Matamoros (rosa.matamoros@actalliance.org)
LWF, Regional Representative, Elena Cedillo
(Elena.Cedillo@lutheranworld.org)

ACT Website: www.actalliance.org

Alwynn Javier
Global Humanitarian Coordinator
ACT Alliance

SECRETARIAT: 150, route de Ferney, P.O. Box 2100, 1211 Geneva 2, Switz. TEL.: +4122 791 6434 – FAX: +4122 791 6506 –
www.actalliance.org

