PERFORMANCE MEASUREMENT FRAMEWORK (PMF)    


	Sector
	Livelihood
	Budget (programme)
	USD $622,243

	States and Localities
	States: Central & South Darfur. Localities: Zalingei, Azoom, Wadi Salih & Nitaga and Bilal   respectively
	Number of Beneficiaries
	10,335 households (51,675 both direct and indirect beneficiaries)


	Expected Results1
	Indicators2
	Baseline Data
	Targets3
	Data Sources
	Data Collection Methods
	Frequency 
	Responsibility

	Ultimate Outcome
Target households in Central & South Darfur States are food and income secure 


	% of households able to meet their food needs throughout the year


	61%
	65%
	Project assessment reports

Quarterly reports
	Baseline report
Final evaluation
	Annual
	Sector Coordinator 

M&E Coordinator

Partner, if recruited 

	Intermediate Outcomes
	
	
	
	
	
	
	

	Target conflict affected households record increased ability to meet their basic food needs through own production
	% of households practicing  modern agronomic practices  6 out of the 9 promoted improved livelihood techniques
	67 %
	70%
	Project assessment reports

Quarterly reports


	Field monitoring visits 

Project progress reports

Crop yield/post harvest surveys
	Seasonal/annual
	Project officer
M&E officers 
Partner

	Target conflict affected households have diversified income sources
	% of households with diversified income sources
	65%
	75%
	Project assessment reports

Quarterly reports
	Baseline

Mid-term

Final evaluation
	Project start

Mid-term 

Project end
	Project officer

M&E officer

Partner

	Community support systems are established and or strengthened
	%of CAPs  comparable community groups that operate throughout the year
	12%
	50%
	Project assessment reports
Quarterly reports
	Baseline
Mid-term

Final evaluation
	Project start

Mid-term 

Project end
	Project officer

M&E officer

Partner

	Immediate Outcomes
	
	
	
	
	
	
	

	Agriculturalists and Pastoralists practice the promoted  improved livelihood techniques


	# of lead farmers trained (F/M) by CEWs 
	730
	780 
	Quarterly reports

Monitoring reports

Training reports
	Field monitoring visits 

Project reports

Project reviews


	Weekly

Monthly

Quarterly
	Project officer

M&E officer

Partner

	
	# of demonstration gardens set up by LF for training on improved agricultural  and gum Arabic production 
	730
	780
	Quarterly reports

Monitoring reports

Training reports
	Field monitoring visits 

Project reports

Project reviews


	Weekly

Monthly

Quarterly
	Project officer

M&E officer

Partner

	
	# of SILC groups that are correctly following the established SILC meeting procedures and record keeping systems
	250
	364
	Quarterly reports

Monitoring reports

Training reports
	Field monitoring visits 

Project reports

Project reviews


	Weekly

Monthly

Quarterly
	Project officer

M&E officer

Partner

	
	# of CAHWs trained
	128
	188
	Quarterly reports

Monitoring reports

Training reports
	Field monitoring visits 

Project reports

Project reviews


	Weekly

Monthly

Quarterly
	Project officer

M&E officer

Partner

	
	# of households reached by CAHWs
	7,800
	10,800
	Quarterly reports

Monitoring reports

Training reports
	Field monitoring visits 

Project reports

Project reviews


	Weekly

Monthly

Quarterly
	Project officer

M&E officer

Partner

	Community support systems develop action plans
	# of community action plans developed and implemented by community action groups
	48
	48
	Quarterly reports

Monitoring reports

Training reports
	Field monitoring visits 

Project reports

Project reviews


	Weekly

Monthly

Quarterly
	Project officer

M&E officer

Partner

	Target women utilise the IGA skills learnt to engage in IGAs of their choice
	# of women practicing IGAs learnt
	550
	650
	Quarterly reports

Monitoring reports

Training reports
	Field monitoring visits 

Project reports

Project reviews
	Weekly

Monthly

Quarterly
	Project officer

M&E officer

Partner

	Outputs
	
	
	
	
	
	
	

	Agriculturalists and Pastoralists are trained on improved livelihood techniques
	# of people (F/M) trained on improved agricultural & livestock techniques and received agriculture inputs 
	8,390 
	10,515 
	Quarterly reports

Monitoring reports

Training reports
	Field monitoring visits 

Project reports

Project reviews
	Weekly

Monthly

Quarterly
	Project officer

M&E officer

Partner

	Women wash committees  trained on IGAs and received petty Gant 
	# of women   trained IGAs
	550
	650 
	Quarterly reports

Monitoring reports

Training reports
	Field monitoring visits 

Project reports

Project reviews
	Weekly

Monthly

Quarterly
	Project officer

M&E officer

Partner


1. from Logic Model
2. Gender and Environment where possible
3. Including time range (where possible)

